COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2010

ESTI MATE SUMVARY 19: 03: 08
CONTI D C12623 ESTI MATE NO 0039 PROG SPEC YR 2005
PO\ 12623- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 450.0 DAYS TI VE ALLOW 416 WORK DAYS
S/OWR 16 - N O SH 119 PERCENT TIME:  108.17 ORI G TI VE ALLOW 395 WORK DAYS
PRQJECT NO I M 0253- 160
S/OWR 16 - N O SH 119
NAME OF ROAD: 25
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTCRS, | NC. AND SUBSI DI ARl ES PAY PER OD ENDI NG 08/ 11/ 2010 DATE TI ME STARTED 09/ 20/ 2006
10090 |-25 FRONTAGE ROAD DATE LET 08/ 03/ 2006 DATE WORK BEGAN
DATE AWARDED 08/ 31/ 2006 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 13/ 2006 DATE ACCEPTED
L ONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 09/ 20/ 2006
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 39,080, 695. 01 PARTI Cl PATI NG $  38,956,270.43 $ 667, 437. 30
AWARD PRQIECT AMT: $ 35,949, 933. 08 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 68% TOTAL EARNI NGS 38, 956, 270. 43 667, 437. 30
FUNDS AVAI LABLE: $ 124, 424. 58 STOCKPI LED MATERI ALS 0.00 0.02
GROSS EARNI NGS 38, 956, 270. 43 667, 437. 32
TOTAL CLAI VB: $ 0. 00 RETAI NAGE -9,771.00 529, 478. 00
SECURI TI ES ENCUVBERED 9, 771. 00 -529, 478. 00
NET EARNI NGS 38, 956, 270. 43 667, 437. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 38, 956, 270. 43 667, 437. 32
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 667, 437. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: | M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0010 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
28, 626. 00000 1. 000 28, 626. 00
0015 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0. 00
26, 631. 75000 1. 000 26, 631. 75
0020 202-00001 *REMOVAL OF STRUCTURE 65. 000 65. 000
EACH 0. 000 0. 00
640. 50000 65. 000 41, 632. 50
0025 202-00010 *REMOVAL OF TREE 20. 000 20. 000
EACH 0. 000 0. 00
121. 25000 20. 000 2,425.00
0030 202-00025 *REMOVAL OF DI TCH LI NI NG 2,658. 000 2, 658. 000
LF 0. 000 0.00
4.50000 2,658. 000 11, 961. 00
0035 202-00035 *REMOVAL COF Pl PE 11, 566. 500 11, 566. 500
LF 0. 000 0. 00
11. 00000 11, 566. 500 127, 231. 50
0040 202-00037 *REMOVAL OF END SECTI ON 14. 000 14.000
EACH 0. 000 0. 00
147. 75000 14. 000 2,068. 50
0045 202-00090 *REMOVAL OF DELI NEATOR 360. 000 360. 000
EACH 0. 000 0. 00
5. 00000 360. 000 1, 800. 00
0050 202-00201 *REMOVAL OF CURB 229. 000 229. 000
LF 0. 000 0. 00
8. 00000 229. 000 1, 832. 00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 435. 000 435. 000
LF 0. 000 0. 00
8. 25000 435. 000 3,588. 75
0060 202-00210 *REMOVAL OF CONCRETE PAVEMENT 97, 524. 000 97, 524. 000
SY 0. 000 0.00

2.29000 97, 524. 000 223, 329. 96



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0063 700-70034 F/ A REMOVAL OF CONC. PVMNT SCO043 1, 783. 780 1, 783. 780
FA 0. 000 0.00
1. 00000 1, 783. 780 1,783.78
0065 202-00220  *REMOVAL OF ASPHALT NAT 2,271. 000 2,271. 000
5% 0. 000 0. 00
7.00000 2,271. 000 15, 897. 00
0070 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 284, 210. 000 284, 210. 000
5% 0. 000 0. 00
1. 76000 284, 210. 000 500, 209. 60
0075 202-00250  *REMOVAL OF PAVEMENT MARKI NG 26, 864. 000 26, 864. 000
SF 0. 000 0. 00
1. 25000 26, 864. 000 33, 580. 00
0080 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0085 202-00805  *REMOVAL OF OVERHEAD S| GN STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4,000. 00
0090 202-00810  *REMOVAL OF GROUND SI GN 82. 000 82. 000
EACH 0. 000 0.00
90. 75000 82. 000 7, 441. 50
0095 202-01000  *REMOVAL OF FENCE 23, 357. 000 23, 357. 000
LF 0. 000 0. 00
0. 30000 23, 357. 000 7,007. 10
0100 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 4,105. 000 4, 105. 000
LF 0. 000 0. 00
1. 75000 4, 105. 000 7,183.75
0105 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0. 00
290. 50000 8. 000 2,324.00
0110 202-04001  *PLUG CULVERT 6. 000 6. 000
EACH 0. 000 0. 00
408. 00000 6. 000 2, 448. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0112 202-04002  *CLEAN CULVERT MCR LINE 4 SCO 8 5. 000 5. 000
EACH 0. 000 0. 00
2, 464. 31000 5. 000 12, 321. 55
0113 202-05150  SANDBLASTI NG MCR LI NE 10 SCO 14 68, 555. 000 68, 555. 000
SF 0. 000 0. 00
0. 69000 68, 555. 000 47,302. 95
0115 203-00060  *EMBANKMENT NATERI AL ( COMPLETE | N PLACE) 433, 464. 000 433, 464. 000
cy 0. 000 0.00
5. 87000 433, 464. 000 2,544, 433. 68
0120 203-00062  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) (SPECI AL) 404, 289. 000 404, 289. 000
cy 0. 000 0. 00
8. 21000 404, 289. 000 3,319, 212. 69
0125 203-00100  *MJCK EXCAVATI ON 13, 434. 000 13, 434. 000
cy 0. 000 0. 00
5. 00000 13, 434. 000 67, 170. 00
0130 203-01100 PROOF ROLLING 101. 750 101. 750
HOUR 0. 000 0.00
112. 50000 101. 750 11, 446. 88
0135 203-01500  BLADI NG 161. 500 161. 500
HOUR 0. 000 0.00
203. 25000 161. 500 32,824. 88
0140 203-01550  DZI NG 46. 750 46. 750
HOUR 0. 000 0.00
167. 50000 46. 750 7, 830. 63
0145 203-01555  DQZI NG ( LANDSCAPI NG 17. 250 17. 250
HOUR 0. 000 0.00
167. 50000 17. 250 2,889.38
0150 203-01597  *POTHOLI NG 154. 750 154. 750
HOUR 0. 000 0.00
175. 00000 154. 750 27, 081. 25
0153 206-00065  STRUCTURE BACKFILL (FLOMFILL) ADD STR BKFLL 109. 700 109. 700
(FLOWFILL) UNDER ROADWAY
oy 0. 000 0. 00
72. 50000 109. 700 7,953. 25



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I' M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ ANVDUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200  ROADWAY
0155 207-00205  *TOPSQ L 61, 651. 000 61, 651. 000
oY 0. 000 0. 00
4.50000 61, 651. 000 277, 429. 50
0160 207-00405  *TCPSOL (SPECIAL) 45, 906. 000 45, 906. 000
oY 0. 000 0. 00
5. 25000 45, 906. 000 241, 006. 50
0165 208-00002  *ERCSI ON LOG (12 | NCH) 10, 356. 000 10, 356. 000
LF 0. 000 0.00
4.00000 10, 356. 000 41, 424.00
0170 208-00011  *EROCSI ON BALES (VEED FREE) 2, 196. 000 2,196. 000
EACH 0. 000 0.00
12. 00000 2,196. 000 26, 352. 00
0175 208-00020  *SILT FENCE 30, 299. 000 30, 299. 000
LF 0. 000 0.00
1. 25000 30, 299. 000 37,873.75
0180 208-00045  *CONCRETE WASHOUT STRUCTURE 9. 000 9. 000
EACH 0. 000 0.00
1, 716. 00000 9. 000 15, 444. 00
0185 208-00051  STORM DRAIN | NLET PROTECTI ON 1, 709. 000 1, 709. 000
LF 0. 000 0.00
22.00000 1, 709. 000 37,598. 00
0190 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 29. 000 29.000
EACH 0. 000 0.00
520. 00000 29.000 15, 080. 00
0195 208-00110  SEDI MENT REMOVAL AND DI SPCSAL 59. 000 59. 000
oY 0. 000 0. 00
46. 50000 59. 000 2,743.50
0200 208-00200  *EROSI ON CONTROL SUPERVI SCR 1. 000 1. 000
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0205 210-00011  *RESET MAILBOX STRUCTURE (TYPE 1) 9. 000 9. 000
EACH 0. 000 0.00
300. 00000 9. 000 2,700. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0215 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 4.000 4.000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0220 210-00050  RESET FI RE HYDRANT DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
4, 756. 50000 0. 000 0.00
0225 210-00810  *RESET GROUND SI GN 4.000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0230 210-00820  *RESET VAR ABLE MESSAGE S| GN 1.000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0235 210-00825  *RESET FLASH NG BEACON 2.000 2.000
EACH 0. 000 0. 00
720. 00000 2.000 1, 440. 00
0240 210-01130  *RESET GUARDRAIL TYPE 3 250. 000 250. 000
LF 0. 000 0. 00
6. 75000 250. 000 1, 687. 50
0245 210-01180  *RESET GUARDRAIL (SPECI AL) 18, 469. 000 18, 469. 000
LF 0. 000 0. 00
6. 75000 18, 469. 000 124, 665. 75
0250 210-01200  *RESET END ANCHORAGE 1.000 1. 000
EACH 0. 000 0. 00
504. 50000 1. 000 504. 50
0255 210-02510  RELAY SPRINKLER SYSTEM DELETED BY 105 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0260 210-04010  ADJUST MANHOLE DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00

565. 25000 0. 000 0. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0262 210-04020 MODI FY | NLET MCR 15 3. 000 3. 000
EACH 0. 000 0. 00
1, 406. 08000 3. 000 4,218. 24
0265 210-04050 ADJUST VALVE BOX 1. 000 1. 000
EACH 0. 000 0. 00
402. 50000 1. 000 402. 50
0270 210-04060 ADJUST WATER METER DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
589. 75000 0. 000 0.00
0275 212-00006 * SEEDI NG ( NATI VE) 182. 250 182. 250
ACRE 0. 000 0. 00
348. 00000 182. 250 63, 423. 00
0280 213-00002 *MIULCH NG (WEED FREE HAY) 267. 950 267. 950
ACRE 0. 000 0. 00
320. 00000 267. 950 85, 744. 00
0285 213-00061 *MULCH TACKI FI ER 53, 872. 000 53, 872. 000
LB 0. 000 0. 00
1. 75000 53, 872. 000 94, 276. 00
0290 213-00100 *SA L Bl NDER 62. 800 62. 800
ACRE 0. 000 0. 00
240. 00000 62. 800 15, 072. 00
0295 216-00035 *SO L RETENTI ON BLANKET ( PLASTIC) DELETED BY 105 0. 000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0.00
0300 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 303. 000 303. 000
SY 0. 000 0. 00
1. 25000 303. 000 378.75
0301 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) MCR LI NE 11 SCO 61, 860. 000 61, 860. 000
14
SY 0. 000 0.00
2.00000 61, 860. 000 123, 720. 00
0305 217-00020 *HERBI Cl DE TREATMENT DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 250-00010 ENVI RONMENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0315 250-00050 *MONI TORI NG TECHNI Cl AN 12. 000 12. 000
HOUR 0. 000 0. 00
60. 00000 12. 000 720. 00
0320 250-00110 *HEALTH AND SAFETY OFFI CER 9. 000 9. 000
HOUR 0. 000 0. 00
75. 00000 9. 000 675. 00
0323 304-03000 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 14 SCOL7 4,127. 580 4,127. 580
TON 0. 000 0. 00
14. 75000 4,127. 580 60, 881. 81
0324 304-03005 AGGREGATE BASE COURSE (CLASS 3) MCR LINE 20 SCO36 365. 000 365. 000
CcY 0. 000 0. 00
19. 65000 365. 000 7,172.25
0325 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 81, 906. 000 81, 906. 000
CcY 0. 000 0. 00
20. 25000 81, 906. 000 1, 658, 596. 50
0325 MATERI AL ALLOMANCE AT ASPHALT SPECI ALTIES TURNPIKE PI'T 0. 000
CcY 0. 000 0.00
8. 28000 0. 000 0. 00
0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00
0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00
0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0.00
0325 MATERI AL ALLOWANCE 0. 000
(924 0. 000 0. 00

8. 28000 0. 000 0. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 12623-BI D ESTI MATE RUN
PRQJECT: I M 0253- 160 ESTI MATE NO 0039
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0325 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
8. 28000 0. 000 0. 00

0327 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON ABC (CL 6) -13, 948. 210 - 13, 948. 210
GRADATI ONS SCO 15
DOL 0. 000 0. 00

1. 00000 -13, 948. 210 -13,948. 21

0330 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 360. 270 360. 270
TON 0. 000 0. 00
95. 75000 360. 270 34, 495. 85

0331 900-00006 ADDED | TEM (DOLLAR)/ SCO 12 PRI CE REDUCT OVERWI TRUCKS -440. 000 -440. 000
DOL 0. 000 0. 00
1. 00000 -440. 000 -440. 00

0335 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 71, 055. 020 71, 055. 020
TON 0. 000 0. 00
54. 25000 71, 055. 020 3,854, 734. 84



CONTI D: C12623 OOLORADO DEPARTMVENT OF TRANSPORTATI ON Page 10
PCN: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200  ROADVAY
0336 403-33741  HOT M X ASPHALT (GRADING S) (75) (PG 64-22) CMD 7 SCCB2 595. 610 595. 610
( SPEC)
TON 0. 000 0. 00
76. 54000 595. 610 45, 587. 99
0340 412-00600  *CONCRETE PAVEMENT (6 | NCH) 1, 701. 000 1, 701. 000
sy 0. 000 0. 00
27.00000 1, 701. 000 45, 927. 00
0345 412-01300  *CONCRETE PAVEMENT (13 | NCH) 264, 321. 800 264, 321. 800
sy 0. 000 0. 00
35. 80000 264, 321. 800 9, 462, 720. 44
0345 MATERI AL ALLOMNCE DOWELS AND TIE BARS AT CR 20 1/2 & -0. 004
WFR
sy 0. 004 0.01
2. 59000 0. 000 0. 00
0346 900-00006  ADDED | TEM (DOLLAR)/ OUT OF SPEC TESTS 13" PCCP SCCR9 -9, 417. 890 -9, 417. 890
DOL 0. 000 0. 00
1. 00000 -9, 417. 890 -9,417.89
0350 420-00110  GEOTEXTI LE (DRAI NAGE) (CLASS A) 3, 102. 000 3, 102. 000
sy 0. 000 0. 00
8. 25000 3, 102. 000 25, 591. 50
0352 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) MCR LINE 12 SCO 14 16, 039. 000 16, 039. 000
sy 0. 000 0. 00
1. 42000 16, 039. 000 22,775.38
0355 503-00042  *DRILLED CAI SSON (42 | NCH) 56. 000 56. 000
LF 0. 000 0. 00
125. 00000 56. 000 7, 000. 00
0360 503-00048  *DRILLED CAl SSON (48 | NCH) 62. 500 62. 500
LF 0. 000 0. 00
230. 00000 62. 500 14, 375. 00
0365 506-00209 R PRAP (9 INCH 1, 674. 000 1, 674. 000
cy 0. 000 0. 00
57.00000 1, 674. 000 95, 418. 00
0367 506-01020  GEOGRI D REI NFORCEMENT (1100) SOOB1 15, 275. 000 15, 275. 000
sy 0. 000 0. 00
4. 35000 15, 275. 000 66, 446. 25



CONTI D: C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12623-BID ESTI MATE RUN 08/ 11/ 2010
PRQJECT: | M 0253- 160 ESTI MATE NO. 0039 19: 03: 08

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0368 506-01020  GEOGRI D REI NFORCEMENT (1200) SCCB1 4, 938. 000 4,938. 000
sy 0. 000 0.00
4. 97000 4,938. 000 24,541. 86
0370 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 1, 023. 400 1, 023. 400
cy 0. 000 0.00
249. 00000 1, 023. 400 254, 826. 60
0375 601-01000  CONCRETE CLASS B 261. 500 261. 500
cy 0. 000 0.00
461. 00000 261. 500 120, 551. 50
0380 601-03000 CONCRETE CLASS D DELETED BY 105 0. 000 0. 000
cy 0. 000 0.00
280. 00000 0. 000 0. 00
0385 602-00000  REI NFORCI NG STEEL 7,471. 000 7, 471. 000
LB 0. 000 0.00
0. 62000 7, 471. 000 4,632.02
0390 603-01125 12 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 8. 000 8. 000
LF 0. 000 0.00
159. 25000 8. 000 1, 274. 00
0395 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2,522. 500 2,522. 500
LF 0. 000 0.00
40. 25000 2,522. 500 101, 530. 63
0395 MATERI AL ALLOMNCE EFR STA 779+61 0. 000
LF 0. 000 0.00
15. 37000 0. 000 0. 00
0395 MATERI AL ALLOMNCE EFR STA 779+61 0. 000
LF 0. 000 0.00
15. 37000 0. 000 0. 00
0395 MATERI AL ALLOMNCE EFR STA 779+61 -0.001
LF 0.001 0.01
15. 37000 0. 000 0. 00
0400 603-01245  *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 2, 793. 600 2,793. 600
LF 0. 000 0.00
41. 75000 2, 793. 600 116, 632. 80



CONTI D: C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12623-BID ESTI MATE RUN 08/ 11/ 2010
PRQJECT: | M 0253- 160 ESTI MATE NO. 0039 19: 03: 08

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0405 603-01305  *30 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2, 861. 600 2,861. 600
LF 0. 000 0.00
57. 00000 2, 861. 600 163, 111. 20
0410 603-01365 36 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 3, 461. 000 3, 461. 000
LF 0. 000 0.00
67. 50000 3, 461. 000 233, 617. 50
0415 603-01425 42 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 1, 583. 000 1, 583. 000
LF 0. 000 0.00
90. 25000 1, 583. 000 142, 865. 75
0420 603-01485 48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 515. 000 515. 000
LF 0. 000 0.00
100. 75000 515. 000 51, 886. 25
0425 603-02305  38X24 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 128. 000 128. 000
LF 0. 000 0.00
99. 50000 128. 000 12, 736. 00
0430 603-02425  53X34 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 1, 075. 000 1, 075. 000
LF 0. 000 0.00
136. 25000 1, 075. 000 146, 468. 75
0435 603-02485  60X38 | NCH REI NFORCED CONCRETE PI PE ELLIPTI CAL (CI P) 1, 070. 000 1, 070. 000
LF 0. 000 0.00
184. 00000 1, 070. 000 196, 880. 00
0440 603-05015 15 | NCH REI NFORCED CONCRETE END SECTI ON DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
530. 75000 0. 000 0. 00
0445 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 11. 000 11. 000
EACH 0. 000 0.00
636. 50000 11. 000 7,001. 50
0450 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 22.000 22.000
EACH 0. 000 0.00
742. 25000 22.000 16, 329. 50
0455 603-05030 30 | NCH REI NFORCED CONCRETE END SECTI ON 9. 000 9. 000
EACH 0. 000 0.00
796. 25000 9. 000 7,166. 25



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
1, 009. 75000 3. 000 3,029. 25
0465 603-05042 42 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 378. 75000 2.000 2,757.50
0470 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 538. 50000 2.000 3,077.00
0475 603-05148 60X38 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 12. 000 12. 000
EACH 0. 000 0. 00
1, 222. 25000 12. 000 14, 667. 00
0480 603-07360 *36 | NCH REI NFORCED CONCRETE Pl PE ( JACKED) 30. 000 30. 000
LF 0. 000 0. 00
1, 266. 75000 30. 000 38, 002. 50
0485 603-07420 *42 1 NCH REI NFORCED CONCRETE Pl PE ( JACKED) 272.000 272.000
LF 0. 000 0. 00
511. 00000 272.000 138, 992. 00
0490 603-10120 12 I NCH CORRUGATED STEEL PI PE 250. 000 250. 000
LF 0. 000 0. 00
35. 75000 250. 000 8, 937.50
0495 603-10240 24 1 NCH CORRUGATED STEEL PI PE 30. 000 30. 000
LF 0. 000 0. 00
35. 75000 30. 000 1,072.50
0497 603-30012 12 I NCH STEEL END SECTI ON MCR LI NE 23 SCQ041 2.000 2.000
EACH 0. 000 0. 00
160. 18000 2.000 320. 36
0500 604-00305 *I NLET TYPE C (5 FQOT) 37.000 37.000
EACH 0. 000 0. 00
2, 281. 25000 37.000 84, 406. 25
0505 604-00310 *I NLET TYPE C (10 FOQT) 12. 000 12. 000
EACH 0. 000 0.00
2,976. 75000 12. 000 35, 721. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 604-00505 *I NLET TYPE D (5 FQOT) 9. 000 9. 000
EACH 0. 000 0. 00
4,111. 25000 9. 000 37,001. 25
0512 700-70034 F/ A CLOSED MESH GRATE SCC0D43 1,027. 180 1,027. 180
F A 0. 000 0.00
1. 00000 1,027. 180 1,027.18
0515 604-00510 *I NLET TYPE D (10 FOQT) 10. 000 10. 000
EACH 0. 000 0. 00
9, 871. 75000 10. 000 98, 717.50
0520 604-19105 *INLET TYPE R L 5 (5 FOOT) 4. 000 4.000
EACH 0. 000 0. 00
3, 212. 25000 4.000 12, 849. 00
0525 604-19110 *INLET TYPE R L 5 (10 FQOT) 11. 000 11. 000
EACH 0. 000 0. 00
4,278. 00000 11. 000 47, 058. 00
0530 604-19115 *INLET TYPE R L 5 (15 FQOT) 2.000 2.000
EACH 0. 000 0.00
6, 043. 50000 2.000 12, 087. 00
0535 604-19205 *INLET TYPE R L 10 (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
4,718. 50000 1. 000 4,718. 50
0540 604-19210 *INLET TYPE R L 10 (10 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
6, 853. 50000 1. 000 6, 853. 50
0545 604-19215 *INLET TYPE R L 10 (15 FOQT) 1. 000 1. 000
EACH 0. 000 0.00
7, 708. 50000 1. 000 7,708.50
0550 604-19315 *INLET TYPE R L 15 (15 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
9, 793. 50000 1. 000 9, 793. 50
0555 604- 30005 MANHCLE SLAB BASE (5 FOOT) 5. 000 5. 000
EACH 0. 000 0.00
4,452, 25000 5. 000 22,261.25



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0560 604-30010 MANHCLE SLAB BASE (10 FQOT) 8. 000 8. 000
EACH 0. 000 0. 00
4,667. 75000 8. 000 37,342.00
0565 604-30015 MANHCLE SLAB BASE (15 FQOT) 4. 000 4.000
EACH 0. 000 0. 00
5, 334. 00000 4.000 21, 336. 00
0570 605-00080 8 | NCH PERFCRATED Pl PE UNDERDRAI N 3, 438. 000 3, 438. 000
LF 0. 000 0. 00
14. 75000 3, 438. 000 50, 710. 50
0575 606- 00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 6, 156. 250 6, 156. 250
LF 0. 000 0. 00
14. 50000 6, 156. 250 89, 265. 63
0580 606-01340 *END ANCHORAGE TYPE 3D 9. 000 9. 000
EACH 0. 000 0. 00
524. 00000 9. 000 4,716. 00
0585 606-01370 *TRANSI TI ON TYPE 3G 4. 000 4.000
EACH 0. 000 0. 00
991. 25000 4.000 3, 965. 00
0590 606-01380 *TRANSI TI ON TYPE 3H 4. 000 4.000
EACH 0. 000 0. 00
586. 00000 4.000 2,344.00
0595 606- 02005 *END ANCHORAGE ( FLARED) 17. 000 17. 000
EACH 0. 000 0. 00
1, 349. 50000 17. 000 22,941.50
0600 606-21000 *W RE ROPE END ANCHORAGE 7.000 7.000
EACH 0. 000 0.00
2, 787. 00000 7.000 19, 509. 00
0603 607-00005 END POST MCR LINE 8 SCO 11 57. 000 57. 000
EACH 0. 000 0. 00
126. 50000 57. 000 7,210.50
0604 607-00010 CORNER AND LI NE BRACE POST MCR LINE 9 SCO 11 39. 000 39. 000
EACH 0. 000 0. 00
172. 50000 39. 000 6, 727.50



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0605 607-01000  *FENCE BARBED W RE W TH METAL PCSTS 23, 497. 000 23, 497. 000
LF 0. 000 0. 00
1. 50000 23, 497. 000 35, 245. 50
0610 607-11200  *FENCE COMBI NATI ON WRE W TH METAL POSTS 2, 588. 000 2,588. 000
LF 0. 000 0. 00
2. 75000 2,588. 000 7,117.00
0615 607-11525  *FENCE (PLASTI Q) 1, 189. 000 1, 189. 000
LF 0. 000 0. 00
1. 50000 1, 189. 000 1, 783. 50
0620 607-60116  *16 FOOT GATE 1. 000 1. 000
EACH 0. 000 0. 00
194. 00000 1. 000 194. 00
0625 607-60316  *16 FOOT GATE TWN 2.000 2.000
EACH 0. 000 0. 00
237. 00000 2.000 474. 00
0630 609-20010  *CURB TYPE 2 (SECTION B) DELETED BY 105 0. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0.00
0635 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) 5, 995. 000 5, 995. 000
LF 0. 000 0.00
14. 00000 5, 995. 000 83, 930. 00
0640 609-60011  CURB TYPE 6 (SECTION M) 95. 000 95. 000
LF 0. 000 0. 00
8. 00000 95. 000 760. 00
0645 611-00030 30 FQOT CATTLE GUARD DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0.00
0650 612-00001  *DELI NEATCR (TYPE I) 413. 000 413. 000
EACH 0. 000 0.00
12. 00000 413. 000 4, 956. 00
0655 612-00002  *DELI NEATCR (TYPE 1) 128. 000 128. 000
EACH 0. 000 0. 00
14. 00000 128. 000 1, 792. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 612-00003 *DELI NEATOR (TYPE I 11) 188. 000 188. 000
EACH 0. 000 0. 00
16. 00000 188. 000 3, 008. 00
0665 613-00075 *3/4 I NCH ELECTRI CAL CONDU T DELETED BY 105 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0669 613-00400 4 | NCH ELECTRI CAL CONDU T MCR LI NE 21 SCO36 143. 000 143. 000
LF 0. 000 0. 00
17. 30000 143. 000 2,473.90
0670 613-00402 *4 | NCH ELECTRI CAL CONDUI T (I NSTALL ONLY) 1, 260. 000 1, 260. 000
LF 0. 000 0. 00
26. 00000 1, 260. 000 32, 760. 00
0675 613-01100 *1 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 008. 500 1, 008. 500
LF 0. 000 0.00
7.00000 1, 008. 500 7,059. 50
0680 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 161. 500 1,161. 500
LF 0. 000 0.00
7.50000 1, 161. 500 8,711.25
0685 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 389. 000 389. 000
LF 0. 000 0. 00
18. 00000 389. 000 7,002. 00
0690 613-10000 *W RI NG 1. 000 1. 000
LS 0. 000 0. 00
6, 650. 00000 1. 000 6, 650. 00
0695 613-15000 *FLOCDLI GHT 6. 000 6. 000
EACH 0. 000 0. 00
400. 00000 6. 000 2,400. 00
0700 613-50125 *CONTROL CENTER BOX 2.000 2.000
EACH 0. 000 0. 00
1, 525. 00000 2.000 3, 050. 00
0705 614-00011 *SI GN PANEL (CLASS 1) 239. 000 239. 000
SF 0. 000 0. 00

14. 00000 239. 000 3, 346. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 614-00012  *SIGN PANEL (CLASS I1) 944. 000 944. 000
SF 0. 000 0. 00
16. 00000 944. 000 15, 104. 00
0715 614-00013  *SIGN PANEL (CLASS I11) 358. 000 358. 000
SF 0. 000 0. 00
20. 00000 358. 000 7,160. 00
0720 614-01503  *STEEL SI GN SUPPCRT (2-1NCH ROUND) (POST AND SOCKET) 43.000 43.000
EACH 0. 000 0. 00
125. 00000 43.000 5, 375. 00
0725 614-01583  *STEEL SI GN SUPPCRT (2-1/2 | N ROUND SCH 80) (PCST & 71. 000 71.000
SLI PBASE
EACH -1. 000 -400. 00
400. 00000 70. 000 28, 000. 00
0730 614-10135  *LED VAR ABLE MESSAGE S| GN SYSTEM 1. 000 1. 000
EACH 0. 000 0. 00
114, 400. 00000 1. 000 114, 400. 00
0730 MATERI AL ALLOMNCE LED VAR ABLE MESSAGE SI GN SYSTEM 0. 000
EACH 0. 000 0. 00
97, 240. 00000 0. 000 0. 00
0735 614-31800  *MONOTUBE OVERHEAD S| GN CANTI LEVER (18 | NCH Di AVETER) 3. 000 3. 000
EACH 0. 000 0. 00
30, 500. 00000 3.000 91, 500. 00
0735 MATERI AL ALLOMNCE MONOTUBE 0. 000
EACH 0. 000 0. 00
17, 700. 00000 0. 000 0.00
0740 614-32400  *NMONOTUBE OVERHEAD S| GN CANTI LEVER (24 | NCH DI AVETER) 1. 000 1. 000
EACH 0. 000 0. 00
41, 500. 00000 1. 000 41, 500. 00
0740 MATER! AL ALLOMNCE MONOTUBE 0. 000
EACH 0. 000 0. 00
27, 100. 00000 0. 000 0.00
0745 614-80313  BARRI CADE (TYPE 3 F-Q) 1. 000 1. 000
EACH 0. 000 0. 00

850. 00000 1. 000 850. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 614-80387  *RUMBLE STRIP (GRI NDI NG 80, 588. 000 80, 588. 000
LF 0. 000 0.00
3.00000 80, 588. 000 241, 764. 00
0755 615-00030  EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0.00
1, 761. 25000 2.000 3,522. 50
0757 615-23009 30 INCH SLI DE HEADGATE (9 FOOT FRAME) MCR LI NE 24 2.000 2.000
SCD41
EACH 0. 000 0.00
4,039. 57000 2.000 8,079. 14
0760 616-00150  *15 | NCH CONCRETE S| PHON Pl PE DELETED BY 105 0. 000 0. 000
LF 0. 000 0.00
42. 50000 0. 000 0.00
0765 616-00240  *24 | NCH CONCRETE S| PHON Pl PE 3, 698. 000 3, 698. 000
LF 0. 000 0.00
47. 75000 3, 698. 000 176, 579. 50
0770 616-00300  *30 | NCH CONCRETE S| PHON Pl PE 1, 641. 000 1, 641. 000
LF 0. 000 0.00
57. 75000 1, 641. 000 94,767.75
0775 616-00420  *42 | NCH CONCRETE S| PHON Pl PE 2,206. 500 2,206. 500
LF 0. 000 0.00
92. 25000 2,206. 500 203, 549. 63
0780 616-30024  *24 | NCH TRASH GUARD 4.000 4.000
EACH 0. 000 0.00
990. 00000 4.000 3, 960. 00
0785 616-30030  *30 | NCH TRASH GUARD 2.000 2.000
EACH 0. 000 0.00
841. 00000 2.000 1, 682. 00
0790 616-30042  *42 | NCH TRASH GUARD 1. 000 1. 000
EACH 0. 000 0.00
1, 158. 25000 1. 000 1,158. 25
0795 616-30499  *TRASH GUARD SPECI AL 1. 000 1. 000
EACH 0. 000 0.00

1, 105. 25000 1. 000 1, 105. 25



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 617-03010  DETOUR CULVERT Pl PE 2, 639. 000 2, 639. 000
LF 0. 000 0.00
73. 25000 2, 639. 000 193, 306. 75
0805 619-10241  *24 | NCH WELDED STEEL PIPE (I NSTALL ONLY) 450. 000 450. 000
EACH 0. 000 0.00
105. 75000 450. 000 47,587. 50
0810 621-00450  *DETOUR PAVENENT 40, 558. 000 40, 558. 000
sy 0. 000 0.00
38. 75000 40, 558. 000 1,571, 622. 50
0815 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0816 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 28. 750 28. 750
HOUR 0. 000 0.00
100. 00000 28. 750 2, 875. 00
0820 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
3, 044, 000. 00000 1. 000 3, 044, 000. 00
0825 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
40, 921. 50000 1. 000 40, 921. 50
0830 627-00005  *EPOXY PAVEMENT MARKI NG 1, 183. 000 1, 183. 000
GAL 0. 000 0.00
98. 00000 1, 183. 000 115, 934. 00
0835 627-00012  *PAVEMENT MARKING PAINT (LOWVOC SCLVENT BASE) 1, 883. 000 1, 883. 000
GAL 0. 000 0.00
29. 00000 1, 883. 000 54, 607. 00
0840 627-02001  *PREFCRVED PLASTI C PAVEMENT MARKI NG (TYPE I1) 15, 989. 000 15, 989. 000
SF 0. 000 0.00
9. 50000 15, 989. 000 151, 895. 50
0845 627-30405  *PREFCRVED THERVOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 1, 338. 000 1, 338. 000
SF 0. 000 0.00

15. 50000 1, 338. 000 20, 739. 00



CONTI D: C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 12623-BID ESTI MATE RUN 08/ 11/ 2010
PRQJECT: | M 0253- 160 ESTI MATE NO. 0039 19: 03: 08

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0850 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 1, 154. 000 1, 154. 000
LI N
5 SF 0. 000 0.00
10. 50000 1, 154. 000 12,117. 00
0852 629-01003  SURVEY MONUMENT (TYPE 3) MCR 25 SCO046 0. 000 0. 000
EACH 0. 000 0.00
401. 53000 0. 000 0. 00
0853 629-01031  SURVEY MONUMENT (TYPE 3A) MCR 26 SOO046 0. 000 0. 000
EACH 0. 000 0.00
650. 55000 0. 000 0. 00
0854 210-00065  RESET MONUMENT (TYPE 3A) RESET SURVEY MONUMENT ( TYPE 7. 000 0. 000
3A
) EACH 7.000 5, 530. 00
790. 00000 7.000 5, 530. 00
0855 630-00000 *FLAGA NG 19, 778. 250 19, 243. 750
HOUR 534. 500 10, 690. 00
20. 00000 19, 778. 250 395, 565. 00
0860 630-00007  *TRAFFI C CONTROL | NSPECTI ON 285. 000 282. 000
DAY 3. 000 195. 00
65. 00000 285. 000 18, 525. 00
0865 630-00012  *TRAFFI C CONTROL MANAGEMENT 595. 000 573. 000
DAY 22.000 11, 000. 00
500. 00000 595. 000 297, 500. 00
0870 630-80001  *FLASH NG BEACON ( PORTABLE) 8. 000 8. 000
EACH 0. 000 0.00
600. 00000 8. 000 4, 800. 00
0875 630-80337  *BARRI CADE (TYPE 3 MC) ( TEMPORARY) 42.000 42.000
EACH 0. 000 0.00
600. 00000 42.000 25, 200. 00
0880 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 224. 000 224. 000
EACH 0. 000 0.00
90. 00000 224. 000 20, 160. 00
0885 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 280. 000 280. 000
EACH 0. 000 0.00
110. 00000 280. 000 30, 800. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0890 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 71. 000 71. 000
EACH 0. 000 0. 00
110. 00000 71. 000 7,810. 00
0895 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 637. 700 637. 700
SF 0. 000 0.00
17. 00000 637.700 10, 840. 90
0900 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 4.000
EACH 0. 000 0. 00
13, 000. 00000 4.000 52, 000. 00
0905 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 4.000 4.000
TYP
® EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0910 630-80360 *DRUM CHANNELI ZI NG DEVI CE 660. 000 660. 000
EACH 0. 000 0. 00
45. 00000 660. 000 29, 700. 00
0915 630-80367 *PORTABLE TRAFFI C SPEED MONI TOR DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0920 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 33, 708. 000 33, 708. 000
LF 0. 000 0. 00
19. 75000 33, 708. 000 665, 733. 00
0925 630-80378 *GLARE SCREEN ( TEMPORARY) 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
10. 50000 1, 200. 000 12, 600. 00
0930 630-80380 *TRAFFI C CONE 380. 000 380. 000
EACH 0. 000 0. 00
10. 00000 380. 000 3, 800. 00
0935 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0940 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 4.000 4.000
EACH 0. 000 0.00

4, 800. 00000 4.000 19, 200. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0941 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) MCR SCO39 101. 800 80. 000
DAY 15. 000 8, 250. 00
550. 00000 95. 000 52, 250. 00
0943 700- 70034 F/ A SUPPLY PLANT MIL FOR ENVIRON M TIGATION MCR L 5 8, 069. 840 8, 069. 840
SCO 8
F A 0. 000 0.00
1. 00000 8, 069. 840 8, 069. 84
0945 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70011 F/ A PARTNERI NG 3,101. 870 3,101. 870
F A 0. 000 0.00
1. 00000 3,101. 870 3,101. 87
0951 700-70034 F/ A DI SPUTE BOARD FEES SCQ037 50, 000. 000 32, 629. 150
F A 0. 000 0. 00
1. 00000 32, 629. 150 32,629. 15
0955 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 67, 049. 440 67, 049. 440
F A 0. 000 0. 00
1. 00000 67, 049. 440 67, 049. 44
0960 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 517, 757. 320 517, 757. 320
F A 0. 000 0. 00
1. 00000 517, 757. 320 517, 757. 32
0965 700-70016 F/ A FUEL COST ADJUSTMENT 164, 445. 930 164, 445. 930
F A 0. 000 0. 00
1. 00000 164, 445. 930 164, 445. 93
0970 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 28, 165. 200 28, 165. 200
F A 0. 000 0. 00
1. 00000 28, 165. 200 28, 165. 20
0975 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0980 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0985 700-70220  F/ A PHONE SERVI CE 481. 010 481.010
FA 0. 000 0.00
1. 00000 481.010 481.01
0990 700-70310  F/ A LANDSCAPI NG 95, 339. 770 95, 339. 770
FA 0. 000 0. 00
1. 00000 95, 339. 770 95, 339. 77
0991 700-70034  F/ A SCCD24 BACKHOE MOVE | NVOI CE 500. 000 500. 000
FA 0. 000 0. 00
1. 00000 500. 000 500. 00
0992 900-00010  ADDED | TEM (HOUR)/ SCC024 DBE TRUCKI NG REASONABLE 25, 572. 000 25, 572. 000
ADDI TI ONAL COST ( HOUR)
HOUR -335. 750 -3, 357. 50
10. 00000 25, 236. 250 252, 362. 50
0994 700-70034  F/ A RELOCATE 12" WATERLINE CMD 8 SCO038 250, 090. 330 250, 090. 330
FA 0. 000 0. 00
1. 00000 250, 090. 330 250, 090. 33
0995 700-70320  F/ A SPRI NKLERS 40, 000. 000 11, 022. 500
FA 0. 000 0.00
1. 00000 11, 022. 500 11, 022. 50
0996 900-00006  ADDED | TEM (DOLLAR)/ LIEN H NQJOS TRUCKI NG 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0997 900-00006  ADDED | TEM (DOLLAR)/ LIEN B & M TRUCKI NG 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0998 900-00006  ADDED | TEM (DOLLAR)/ SC0027 LIEN READY M XED CONCRETE 0.000 0. 000
co.
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1000 700-70380  F/ A EROSI ON CONTROL 403, 803. 030 403, 803. 030
FA 0. 000 0. 00
1. 00000 403, 803. 030 403, 803. 03
1001 700-70034  *F/ A PRAIRIE DOG REMVAL MCR LINE 1 42,782. 820 42,782. 820
FA 0. 000 0.00
1. 00000 42,782. 820 42,782.82



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1002 900- 00006 ADDED | TEM (DOLLAR)/ LIEN SJ & D EQU P RENTALS & REPAI R 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1003 900- 00006 ADDED | TEM (DOLLAR)/ LI EN JOSEPH BECKER 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1004 900- 00006 ADDED | TEM (DOLLAR)/ LI EN JI MW RUSSELL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1006 900- 00006 ADDED | TEM (DOLLAR)/ LI EN RI CARDO HERNANDEZ DBA R & H 0. 000 0. 000
TRUCKI NG
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1007 900- 00006 ADDED | TEM (DOLLAR)/ LI EN DOUBLE M - FRANK MADALENO 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1008 900- 00006 ADDED | TEM (DOLLAR)/ LI EN OSCAR ORCSCO 0. 000 -439. 000
DOL 0. 000 0. 00
1. 00000 -439. 000 -439. 00
1009 700-70034 F/ A F/ A SAFETY EFFORTS BY OTHERS SCO22 - 145. 580 -145. 580
F A 0. 000 0. 00
1. 00000 -145. 580 -145. 58
1337 900- 00014 ADDED | TEM (LUWP SUM/ DI SPUTE SETTLEMENT STR D- 17- EA 83, 589. 800 0. 000
LS 83, 589. 800 83, 589. 80
1. 00000 83, 589. 800 83, 589. 80
1401 900- 00006 ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON - 59, 850. 000 - 59, 850. 000
DOL 0. 000 0. 00
1. 00000 - 59, 850. 000 -59, 850. 00
1402 620- 00045 LI QUI DATED DAVAGES LDS - ERGCSI ON CONTRCL -3.000 -3.000
DAY 0. 000 0. 00
500. 00000 -3.000 -1, 500. 00
1403 900- 00010 ADDED | TEM (HOUR)/ LANE RENTAL FEE - [|-25 -116. 000 -116. 000
HOUR 0. 000 0. 00
500. 00000 -116. 000 -58, 000. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1404 900- 00005 ADDED | TEM (DAY)/ LANE RENTAL FEE - WCR 20 -16. 000 -16. 000
DAY 0. 000 0. 00
300. 00000 -16. 000 -4, 800. 00
1406 900- 00006 ADDED | TEM (DOLLAR)/ LIEN VI XON SCO34 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1407 900- 00006 ADDED | TEM (DOLLAR)/ LI EN POAER SCREENI NG SCCB4 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1408 900- 00006 ADDED | TEM (DOLLAR)/ LI EN RALPH MARTI NEZ TRUCKI NG | NC. 0. 000 0. 000
SCQ037
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1409 900- 00006 ADDED | TEM (DOLLAR)/ LI EN POAER MOTI VE CORPORATI ON 0. 000 0. 000
SCQ040
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1411 900- 00006 ADDED | TEM (DOLLAR)/ LI EN - TRUCKI NG OF THE ROCKI ES 0. 000 0. 000
SCQ042
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1412 900- 00006 ADDED | TEM (DOLLAR)/ LIEN J D KERBS SCC044 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1413 900- 00006 ADDED | TEM (DOLLAR)/ LI EN - HEATH TRUCKI NG | NC. 0. 000 0. 000
SCQ045
DOL 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 36, 497,821.91 % 115, 497. 32 $36, 438, 537. 06
CAT NO0300 STRUCTURE NO. D-17- DW ( NB)

1010 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
22,682. 25000 1. 000 22,682. 25
1015 206- 00000 *STRUCTURE EXCAVATI ON 3,424.000 3, 424. 000
CcY 0. 000 0. 00

10. 00000 3,424.000 34, 240. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PON: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE NO D-17- DW ( NB)
1020 206-00065  STRUCTURE BACKFILL (FLOWFILL) 750. 000 750. 000
cy 0. 000 0. 00
72. 50000 750. 000 54, 375. 00
1025 206-00100  *STRUCTURE BACKFI LL ( CLASS 1) 2,114. 000 2, 114. 000
cy 0. 000 0. 00
21. 75000 2, 114. 000 45, 979. 50
1030 206-00200  STRUCTURE BACKFILL (CLASS 2) 90. 000 90. 000
cy 0. 000 0. 00
31. 25000 90. 000 2,812.50
1035 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 1, 477. 000 1, 477. 000
cy 0. 000 0. 00
32. 75000 1, 477. 000 48,371.75
1040 206-01782  SHORING (AREA 2) DELETED BY 105 0. 000 0. 000
LS 0. 000 0. 00
2, 370. 25000 0. 000 0.00
1045 403-33871  *HOT M X ASPHALT (GRADING S) (100) (PG 76-28) DELETED 0. 000 0. 000
BY 105
TON 0. 000 0. 00
140. 00000 0. 000 0.00
1046 403-33741  HOT M X ASPHALT (GRADING S) (75) (PG 64-22) SCO035 198. 540 198. 540
TON 0. 000 0.00
54. 25000 198. 540 10, 770. 80
1050 420-00101  GEOTEXTILE (ERGCSI ON CONTROL) (CLASS B) 456. 000 456. 000
5% 0. 000 0.00
2.00000 456. 000 912. 00
1055 502-11274  *STEEL PILING (HP 12X74) 545. 000 545. 000
LF 0. 000 0. 00
53. 50000 545. 000 29, 157. 50
1056 900- 00012  ADDED | TEM (FOOT)/ STEEL PILING CUTCFFS 33. 000 33. 000
LF 0. 000 0.00
42.80000 33. 000 1,412. 40
1060 504-04410  *BLOCK FACI NG 5, 770. 000 5, 770. 000
SF 0. 000 0. 00
7. 50000 5, 770. 000 43, 275. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. D-17- DW ( NB)

1065 506-00010 RI PRAP ( SPECI AL) 102. 000 102. 000
CcY 0. 000 0. 00
48. 75000 102. 000 4,972. 50
1070 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 175. 000 1,175. 000
SY 0. 000 0.00
8. 00000 1, 175. 000 9, 400. 00
1075 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 128. 000 128. 000
LF 0. 000 0. 00
163. 75000 128. 000 20, 960. 00
1075 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0.00
1080 601-01050 CONCRETE CLASS B (WALL) 18. 400 18. 400
CcY 0. 000 0. 00
190. 50000 18. 400 3, 505. 20
1085 601-03040 * CONCRETE CLASS D ( BRI DGE) 440. 000 440. 000
CcY 0. 000 0. 00
220. 75000 440. 000 97, 130. 00
1090 601-40300 STRUCTURAL CONCRETE CQOATI NG 643. 000 643. 000
SY 0. 000 0. 00
0. 90000 643. 000 578.70
1095 601-40302 STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI') 5, 770. 000 5, 770. 000
SF 0. 000 0.00
1. 25000 5, 770. 000 7,212.50
1100 602- 00000 REI NFORCI NG STEEL 925. 000 925. 000
LB 0. 000 0. 00
0. 62000 925. 000 573.50
1105 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 56, 874. 000 56, 874. 000
LB 0. 000 0.00
0. 72000 56, 874. 000 40, 949. 28
1110 604-25006 *VANE GRATE | NLET SPECI AL (5 FQOT) 1. 000 1. 000
EACH 0. 000 0.00

4,454, 00000 1. 000 4, 454. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. D-17- DW ( NB)

1115 606-10700 *BRIDGE RAIL TYPE 7 385. 000 385. 000
LF 0. 000 0.00
68. 50000 385. 000 26, 372.50
1120 613-00075 *3/4 I NCH ELECTRI CAL CONDU T 261. 200 261. 200
LF 0. 000 0. 00
5. 00000 261. 200 1, 306. 00
1125 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 464. 000 464. 000
LF 0. 000 0. 00
7.50000 464. 000 3, 480. 00
1130 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 155. 000 155. 000
LF 0. 000 0. 00
18. 00000 155. 000 2,790. 00
1135 618-01994 * PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 8,011. 000 8, 011. 000
SF 0. 000 0. 00
44.50000 8,011. 000 356, 489. 50
1135 MATERI AL ALLOMNCE ENCON BRI DGE CO 8600 N VELBY RD 0. 000
DENVER
SF 0. 000 0.00
36. 39000 0. 000 0. 00
1135 MATERI AL ALLOMNCE ENCON BRI DGE CO 8600 N VELBY RD 0. 000
DENVER
SF 0. 000 0.00
36. 39000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 874,162.38 % 0.00$ 874, 162. 38

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1140 206- 00000  *STRUCTURE EXCAVATI ON 3, 745. 000 3, 745. 000
oy 0. 000 0. 00
10. 00000 3, 745. 000 37, 450. 00
1145 206- 00065  STRUCTURE BACKFILL (FLOWFILL) 750. 000 750. 000
(% 0. 000 0. 00
72. 50000 750. 000 54, 375. 00
1150 206- 00100  *STRUCTURE BACKFI LL (CLASS 1) 2,302. 000 2,302. 000
(% 0. 000 0. 00

21. 75000 2,302. 000 50, 068. 50



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PON: 12623- BI D ESTI MATE RUN 08/ 11/ 2010
PROJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO D-17-EA (SB)
1155 206-00200  STRUCTURE BACKFILL (CLASS 2) 90. 000 90. 000
cy 0. 000 0.00
31. 25000 90. 000 2,812.50
1160 206- 00360  *MECHANI CAL REI NFORCEMENT OF SOl L 1, 644. 000 1, 644. 000
cy 0. 000 0. 00
32. 75000 1, 644. 000 53, 841. 00
1165 206-01781  *SHORI NG (AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
55, 685. 00000 1. 000 55, 685. 00
1170 403-33871  *HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 190. 030 190. 030
TON 0. 000 0. 00
140. 00000 190. 030 26, 604. 20
1175 420-00101  GEOTEXTILE (ERCSI ON CONTROL) (CLASS B) 503. 000 503. 000
5% 0. 000 0. 00
2.00000 503. 000 1, 006. 00
1180 502-11274  *STEEL PILING (HP 12X74) 553. 000 553. 000
LF 0. 000 0.00
53. 50000 553. 000 29, 585. 50
1181 900-00012  ADDED | TEM (FOOT)/ STEEL PILING CUTCFFS 41. 000 41. 000
LF 0. 000 0.00
42.80000 41. 000 1, 754. 80
1185 504-04410  *BLOCK FACI NG 5, 959. 000 5, 959. 000
SF 0. 000 0. 00
7. 50000 5, 959. 000 44, 692. 50
1190 506- 00010  RI PRAP (SPECI AL) 111. 000 111. 000
cy 0. 000 0.00
48. 75000 111. 000 5,411. 25
1195 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 175. 000 1, 175. 000
5% 0. 000 0. 00
8. 00000 1, 175. 000 9, 400. 00
1200 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 128. 000 128. 000
LF 0. 000 0.00
163. 75000 128. 000 20, 960. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 12623-BI D ESTI MATE RUN
PRQJECT: I M 0253- 160 ESTI MATE NO 0039
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1200 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
1205 601-01050 CONCRETE CLASS B (WALL) 19. 400 19. 400
CcY 0. 000 0. 00
190. 50000 19. 400 3,695.70
1210 601-03040 CONCRETE CLASS D (BRI DGE) 401. 500 401. 500
CcY 0. 000 0. 00
220. 75000 401. 500 88, 631. 13
1211 601-03040 CONCRETE CLASS D (BRI DGE) PRI CE REDUCTI ON (98% 0. 000 0. 000
CcY 0. 000 0. 00
216. 34000 0. 000 0.00
1212 900- 00006 ADDED | TEM (DOLLAR)/ QUT- OF- SPEC CONC CL D SCQ035 -485. 650 -485. 650
DOL 0. 000 0. 00
1. 00000 -485. 650 -485. 65
1215 601-40300 STRUCTURAL CONCRETE CQOATI NG 643. 000 643. 000
SY 0. 000 0. 00
0. 90000 643. 000 578.70
1220 601-40302 STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI') 5, 959. 000 5, 959. 000
SF 0. 000 0.00
1. 25000 5, 959. 000 7,448.75
1225 602- 00000 REI NFORCI NG STEEL 948. 000 948. 000
LB 0. 000 0. 00
0. 62000 948. 000 587.76
1230 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 56, 874. 000 56, 874. 000
LB 0. 000 0. 00
0. 72000 56, 874. 000 40, 949. 28
1235 604- 25006 *VANE GRATE | NLET SPECI AL (5 FQOT) 1. 000 1. 000
EACH 0. 000 0. 00
4, 454, 00000 1. 000 4, 454. 00
1240 606-10700 BRI DGE RAIL TYPE 7 385. 000 385. 000
LF 0. 000 0. 00

68. 50000 385. 000 26, 372.50



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. D-17-EA (SB)

1245 613-00075 *3/4 I NCH ELECTRI CAL CONDU T 237.000 237.000
LF 0. 000 0. 00
5. 00000 237.000 1, 185. 00
1250 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 498. 000 498. 000
LF 0. 000 0. 00
7.50000 498. 000 3, 735.00
1255 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 166. 000 166. 000
LF 0. 000 0. 00
18. 00000 166. 000 2,988. 00
1260 614-86756 *ANTI - 1 CI NG SYSTEM 1. 000 0. 800
LS 0. 000 0. 00
325, 700. 00000 0. 800 260, 560. 00
1260 MATERI AL ALLOMNCE AT W. CONTRACTCRS IN ERIE, CO 0. 000
NCU 0. 000 0.00
1. 00000 0. 000 0.00
1261 700- 70034 F/ A MCR LI NE 19 SCO33 F/ A I NSTALL ELECTRI C SERVI CE 14, 075. 690 14, 075. 690
F A 0. 000 0. 00
1. 00000 14, 075. 690 14, 075. 69
1265 618-01994 PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 8,011. 000 8,011. 000
SF 0. 000 0. 00
44.50000 8,011. 000 356, 489. 50
1265 MATERI AL ALLOMANCE ENCON BRI DGE CO 8600 N WELBY DENVER 0. 000
SF 0. 000 0. 00
36. 39000 0. 000 0. 00
1265 MATERI AL ALLOMANCE ENCON BRI DGE CO 8600 N WELBY DENVER 0. 000
SF 0. 000 0. 00
36. 39000 0. 000 0.00
CAT 0301 CURRENT AMI $ 1,270,051.61% 0.00% 1,204,911.61

CAT NO0302 STRUCTURE NO. D-17-Q (WALL)

1269 203-00100 MJUCK EXCAVATI ON ADD | TEM UNDER STR D-17-Q 0. 000 0. 000
CcY 0. 000 0. 00
5. 00000 0. 000 0.00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 STRUCTURE NO. D-17-Q (WALL)
1270 206- 00000 *STRUCTURE EXCAVATI ON 555. 000 555. 000
CcY 0. 000 0. 00
10. 00000 555. 000 5, 550. 00
1275 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 1, 198. 000 1, 198. 000
(924 0. 000 0. 00
21. 75000 1, 198. 000 26, 056. 50
1280 518-00106 WATERSTCP (6 | NCH) 31. 000 31. 000
LF 0. 000 0. 00
24. 00000 31. 000 744.00
1285 601-03050 CONCRETE CLASS D (WALL) 247.500 247.500
CcY 0. 000 0. 00
369. 75000 247.500 91, 513. 13
1287 601-40300 STRUCTURAL CONCRETE COATI NG SCQ035 373. 000 373. 000
SY 0. 000 0. 00
0. 90000 373. 000 335.70
1290 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 58, 006. 000 58, 006. 000
LB 0. 000 0. 00
0. 72000 58, 006. 000 41, 764. 32
1290 MATERI AL ALLOMNCE REI NF STEEL ( EPOXY) 0. 000
LB 0. 000 0. 00
0. 55600 0. 000 0. 00
1295 606-10700 BRI DGE RAIL TYPE 7 415. 000 415. 000
LF 0. 000 0. 00
68. 50000 415. 000 28, 427.50
1296 900- 00006 ADDED | TEM (DOLLAR)/ EXTEND BRG RAIL TYP 7 D-17-Q SCO 6, 113. 840 6, 113. 840
16
DOL 0. 000 0.00
1. 00000 6, 113. 840 6,113. 84
CAT 0302 CURRENT AMI  $ 200,504.99 $ 0.00$ 200, 504. 99
CAT NO0303 STRUCTURE D-17-1 (CBO)
1300 206- 00000 *STRUCTURE EXCAVATI ON 138. 000 138. 000
CcY 0. 000 0. 00
10. 00000 138. 000 1, 380. 00
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PON: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQIECT: | M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE D-17-1 (CBO)

1305 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 227.000 227.000
CcY 0. 000 0. 00
21. 75000 227.000 4,937.25
1310 601-03030 * CONCRETE CLASS D (BOX CULVERT) 247. 200 247. 200
CcY 0. 000 0. 00
316. 00000 247. 200 78, 115. 20
1315 602- 00000 REI NFORCI NG STEEL 60, 516. 000 60, 516. 000
LB 0. 000 0. 00
0. 62000 60, 516. 000 37,519. 92
1315 MATERI AL ALLOMNCE REI NF STEEL 0. 000
LB 0. 000 0. 00
0. 44500 0. 000 0. 00
1320 616-30499 *TRASH GUARD SPECI AL 1. 000 1. 000
EACH 0. 000 0. 00
1, 105. 25000 1. 000 1, 105. 25
CAT 0303 CURRENT AMI  $ 123,057.62 % 0.00$ 123, 057. 62

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1325 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
75, 643. 50000 1. 000 75, 643. 50
1330 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
39, 453. 00000 1. 000 39, 453. 00
1331 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON WORKI NG TI ME 0. 000 0. 000
VI QLATI ON
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1332 620- 00045 LI QUI DATED DAVAGES SCO18 LDS - EROSI ON CONTROL 0. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
1333 900- 00010 ADDED | TEM (HOUR)/ LANE RENTAL FEE - [-25 SO0 0. 000 0. 000
HOUR 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D C12623 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PCN: 12623-BI D ESTI MATE RUN 08/ 11/ 2010
PRQJECT: I M 0253- 160 ESTI MATE NO 0039 19: 03: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1334 900- 00005 ADDED | TEM (DAY)/ LANE RENTAL FEE - WCR 20 SCO20 0. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
1335 620- 00020 SANI TARY FACI LI TY DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
3, 376. 00000 0. 000 0. 00
1336 620- 00045 LI QUI DATED DAVAGES PER SEC. 108.08 SCQ043 0. 000 -30. 000
DAY 30. 000 551, 940. 00
18, 398. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 115, 096. 50 $ 551, 940. 00 $ 115, 096. 50

PRQJIECT TOTAL CURRENT AMI $ 39, 080, 695. 01 $

667, 437. 32 $38, 956, 270. 16



